

Project Title: Training Camp for Develop Countries to participate in the Centro American And Caribbean Games 2018 (2 weeks)

Accomplishments Last Three Month

- Organize the activities to be performed before the Games to allocated a training camp before competitions In Puerto Rico.

Plans for Next Three months

- Obtain the Approval from the Puerto Rico NOC.
- Coordinate all the activities for the Plan from 2016-2018

Key Milestones

Status:



On Track

Milestone	Planned Start	Planned End	Status
Send Invitation to Participant	Aug/2015	Dec/2015	On Going
Air Ticket Quotation to some countries	Aug/2015	July 2018	On Going
Logistic (Transportation, Boats, Competition)	Aug/2015	Dec/2015	On Going
Competition Copa Olimpica 2016-2018	Aug/2015	Dec/2015	On Going
Get approval of NOC for the Countries to participated (Belize, Guatemala, El Salvador, Guadalupe, Barbados, Trinidad)	Aug/2015	Dec/2015	On Going


Budget Request

Issues	Responsible	Total (\$) US (Approximately)
Logistic (Transportation Accommodation, Meals)	Puerto Rico National Federation	10,000 / per year
Air Ticket for Participant (NF)	Olympic Committee of Puerto Rico	\$5,000
Boats	ICF / Puerto Rico National Federation	\$ 0.0
Coach		\$500

November 2015



High Level Road MAPS - 2018



Countries to be Focus: Belize, Guadalupe, Guatemala, El Salvador, Barbados, Trinidad